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ABSTRACTION WORKS, PUMPING STATIONS, RESERVOIRS, PIPELINE, RELATED 
MULTIDISCIPLINE WORKS, ANCILLARY WORKS 
 
Dear Bidder, 
 

TCTA acknowledges receipt of the requests for clarification listed in the attached table. The response 

to each request for clarification is provided in the attached table. 

 
 
Yours faithfully 

 
 
________________ 
Azwi Nelwamondo  
Senior Manager: Procurement  
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NO. REQUESTS FOR CLARIFICATION TCTA RESPONSES 

1 Repackage, as an addendum, the RFB as follows wherein prospective bidders can elect 
to tender for one or all of the packages (A & B): 
 

 
 
 

This request was reviewed, and it cannot be done for the 
following reasons: - 
 

- There are other bidders which could have decided not 
to participate seeing that the current issued RFB is a 
single package, and it will be unfair to now change the 
contract packaging as we have passed the 
compulsory briefing meeting and the compulsory site 
inspection meeting. Additionally, both the 
procurement strategy and the RFB approval process 
has been decided upon by TCTA after considering 
several options. This request suggests that TCTA 
must cancel and start the planning process to 
produce a new contracting strategy for a 2-package 
RFB as suggested and will have to be weighed 
against other options wherein a 2-package RFB 
cannot be guaranteed. Such process re-take will also 
be unfair to other bidders that are interested in the 
current single package RFB, and additional time and 
money will be incurred on the procurement rerun.   

- TCTA maintain that this single package RFB is calling 
for the multi-disciplinary contractor which can also be 
achieved through Joint Ventures or Consortiums or 
single entity.  
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